
Trumbull High School Building Committee 

MINUTES 

June 15, 2010 

 

 

Call to Order: The Chair, Mr. Nugent called the meeting to order at 7:02 p.m. 

 

Present:  Ms. Bivona, Mr. Chmielewski, Ms. Flynn, Mr. Lemay, Mr. Meisner, Mr. 

Nugent, Mr. Preusch, Mr. Ronnow (arrived at 7:08 p.m.).  

Absent:  Mr. Doyle, Mr. Jenkins, Mr. McCabe and Ms. Timpanelli. 

 

Also Present:  A. Barbarotta of AFB, Stephen Burgess of JCJ, Brian Holmes and Randy 

Swinford of O&G. 

 

Approval of Minutes: Moved by Ms. Flynn, seconded by Mr. Meisner to accept the June 

2, 2010 meeting minutes as submitted. 

VOTE: Motion carried 6-0-1 (Abstention: Bovona) 

 

Approval of Invoices: Ms. Flynn moved, seconded by Mr. Chiemelewski to approve 

O&G Application #11 in the amount of $530,845. 

VOTE: Motion carried unanimously. 

 

Architect’s Update: Mr. Swinford reviewed the Progress Report (distributed to the 

building committee prior to this meeting) with the building committee. This phase is 78% 

complete, the finishes are taking shape; the HVAC system will be operable by the end of 

June 2010; the wood is being installed in the stage area; the epoxy is on the floor and the 

seats are in. 

 

Mr. Ronnow arrived at 7:08 p.m. 

 

The green house(s) asbestos abatement & demolition has been started, (the state has given 

permission to proceed with the abatement while the building is occupied); the oil tank 

will be installed. 

Mr. Swinford reported that no PCO’s will be presented at this meeting; they will be 

submitted at the next meeting. It was confirmed that the final cleaning of the windows 

will be done by the installers per contract. Much of the piping between the air handling 

units has been installed and the lights have installed in the dropped ceiling area. Progress 

is going as planned. 

 

Owner’s Rep Update: Mr. A. Barbarotta presented the Phase 2 mechanical contract to 

the building committee. The scope had been reduced after having heard from many of the 

contractors bidding that there seemed areas that could be scaled back without affecting 

the quality of design, as discussed at the last building committee meeting.  After having 

reviewed the reduction in scope the town purchasing agent felt it was better to open the 

bids publically. The result of this is that the low bid is $1 million less than the previous 
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lowest bid. There were 4 very capable contractors; the revised specs were easy to read and 

very easily understandable.  

 Mr. Holmes had scoped-out Titan & Daly, both had complete scopes. The 

recommended qualified low bidder is M.J. Daly, LLC. Mr. Holmes confirmed alternate 

#8 would not be included in the project. Mr. Meisner commented on the fact that the 

project is now $5 million under budget and that the town and the building committee owe 

a debt of gratitude to AFB Construction Management. Ms. Flynn commended all the 

professionals involved in the project for a job well done.  

 

 Mr. Babarotta reported that the ceramic will probably not be all patch and match. Mr. 

Holmes stated that an addendum would be issued this will allow to negotiate with the five 

(5) contractors who had bid on the ceramic package. The committee discussed which 

bathrooms’ ceramic tile would be patch & match vs. replaced completely. It was 

suggested that the downstairs be completely redone and to leave the upstairs bathrooms as 

patch & matches, it was noted that the school administration had spoken favorably of this 

option.  Mr. Ronnow stated that the downstairs front bathrooms were priorities to replace; 

they would be the most visible to the community.  Mr. Holmes stated the ceramic 

addendum would represent $100,000 worth of work. That breaks down to approximately 

$15-$20,000 per bathroom. Mr. Burgess confirmed that most all fixtures are already 

being changed out. 

 

Ms. Flynn moved, seconded by Ms. Bivona to award the HVAC bid package 2.15 to M.J. 

Daly, LLC as lowest qualified bidder in the amount of $11,836,706. 
 

The building committee discussed whether the concession stand would have a bathroom 

built within it or if it would be a stand-alone building. Ms. Bivona noted that if the town 

had proceeded with the pool it would have been an asset to the town. The building 

committee discussed since the town owns the natatorium plans it may be the prudent 

thing to go to the Town Council with the question whether to bid the natatorium portion 

of the project before the EDO-49R is submitted to the state. The exact cost of the 

natatorium would be identified and the town would have all the information necessary to 

make the decision whether or not to proceed with that portion of the project. The Chair 

suggested forming a sub-committee. The building committee discussed the current 

Hillcrest Pool and the estimated cost of renovating the pool. Mr. Barbarotta reported the 

estimated cost to renovate the Hillcrest Pool at approximately $1½ million; this would 

give the pool an additional 15-year life, and would be a bare-bones project. It would not 

address the diving issues; curve of the pool or the ceiling height issue. The building 

committee discussed the merits of the natatorium, noting that it would be a sustainable 

building and would probably be self-sustaining in the long run.  Mr. Barbarotta explained 

that the concession stand will need to be code compliant, the project has not been deemed 

a “like-new-renovation yet”, an EDO-49R will need to submitted to the state. The 

alternate bids were separate, the pool is included in the project at the state level; all of the 

pieces have to be put together and submitted to the state as an EDO-49 R soon. Mr. 

Meisner stated that renovating the Hillcrest Pool would be spending good money after 

bad, suggesting that he and Mr. Jenkins, as the town council building committee 

representatives discuss with the full town council, in a bi-partisan way, the possibility of 
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putting the natatorium out to bid in order to be able to make an informed decision before 

the EDO-49R is submitted. The Chair noted that the town still has the exclusive pool use 

during school hours’ reimbursable issue. The Chair also noted that the building 

committee has no authority to discuss the possibility of bidding the natatorium. 

Mr. Ronnow noted that the building committee has a timetable to submit the EDO-49R 

suggesting it would be worth a discussion on the natatorium at this juncture. Mr. Lemay 

agreed.  

 

The Trumbull High School Building Committee agreed by unanimous consent that the 

next scheduled meeting would be on Wednesday, June 30, 2010 at 7:00.  

 

 

There being no further business to discuss the Trumbull High School Building 

Committee adjourned by unanimous consent at 8:00 p.m. 

 

 

Respectfully Submitted, 

 

_____________________________ 

 

Margaret D. Mastroni, Clerk 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


